
MEMORANDUM 
WESTERN PLACER WASTE MANAGEMENT AUTHORITY 

TO: WPWMA BOARD OF DIRECTORS DATE: MAY 10, 2018 

FROM:  BILL ZIMMERMAN / ERIC ODDO 

SUBJECT: FACILITY MASTER PLANNING PROJECT UPDATE 

RECOMMENDED ACTION: 

None.  This report is for information purposes only. 

BACKGROUND: 

At the December 14, 2017 meeting, staff presented your Board with three facility 
concepts that were refinements of the initial planning concept presented to your Board 
in July 2015.  The concepts were configured to maintain the long-term viability of the 
WPWMA’s facility by: 1) responding to changes in applicable regulations, 
2) addressing anticipated regional growth, 3) optimizing material diversion rates, 
4) maximizing operational efficiencies to improve customer safety and maintain a stable 
cost structure, and 5) enhancing compatibility between operations and current and 
future adjacent land uses. 

At the conclusion of the December presentation, staff noted the WPWMA would begin 
engaging key stakeholders to increase awareness of the WPWMA’s master planning 
efforts and solicit feedback on the project concepts.  The following provides a summary 
of these engagement activities. 

Workshop with City Managers and the County Executive Officer 

On February 26, 2018, staff conducted a workshop for Member Agency City Managers, 
the County Executive Officer, and other key Member Agency staff and provided the 
same presentation made to your Board at the December 2017 meeting.   

Workshop attendees requested the following of WPWMA staff: 1) an explanation of how 
the WPWMA’s plans address anticipated regional growth, 2) identification of potential 
ramifications of delaying or not proceeding with facility modifications, and 3)  a similar 
presentation to each Member Agency City Council and the County Board of 
Supervisors. 

Follow-up Master Plan Presentations 

Per request of each Member Agency, staff scheduled the following presentations: 

Roseville City Council Wednesday May 2, 2018 

Rocklin City Council Tuesday May 8, 2018 

Placer County Board of Supervisors Tuesday May 22, 2018 (morning) 

Lincoln City Council Tuesday May 22, 2018 (evening) 
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Growth and Facility Capacity Estimates 

Waste stream growth projections and facility capacity needs were estimated by the 
project consultant (CH2M) based on a combination of factors including: 1) historic site 
waste acceptance data, 2) population growth estimates by the California Department of 
Finance, 3) employment and housing construction estimates published in the California 
Economic Forecast, 4) taxable retail sales from the California Board of Equalization, 
and 5) estimates of impacts associated with impending solid waste-related regulations. 

CH2M will conduct additional sensitivity analysis to evaluate how capacity and space 
requirements may change should unanticipated factors impact planned regional 
development, alter waste generation rates, or create other special needs at the facility.  

Consequence of the “No Project” Option 

As stakeholder engagement progresses, the WPWMA’s master planning efforts must 
include consideration of potential consequences of delaying or foregoing modifications 
to the WPWMA’s facilities. 
Staff and CH2M have identified several operating scenarios assuming master planning 
and subsequent CEQA efforts are unsuccessful and future operations are limited to the 
WPWMA’s currently permitted facilities.  These scenarios acknowledge that the 
WPWMA will not be able to fully meet all of the long-term needs of the Member 
Agencies.  Providing ongoing services constrained to the existing site would necessitate 
either: 1) modifying and expanding MRF and composting operations at the expense of 
landfill capacity, or 2) phasing out MRF and composting operations to maximize landfill 
capacity.  In the first scenario, an alternative, existing, non-WPWMA disposal location1 
would need to be identified to accept the Member Agencies’ waste streams upon 
closure of the Western Regional Sanitary Landfill.  In the second scenario, Member 
Agencies would likely need to arrange for their own waste diversion and processing 
operations to meet regulatory and legal mandates. 

Upon initial discussion, the general consensus among the Member Agency Advisory 
Committee (MAAC) was for the WPWMA to continue providing waste processing and 
diversion services by maintaining a viable MRF and composting operation as long as 
future landfill capacity could be identified elsewhere.  Staff and CH2M are currently 
conducting preliminary research into possible alternative landfill locations for the 
purposes of estimating a budgetary-level cost impact of off-site landfill disposal.  

Refining the Concepts 

Since the project concepts were presented to your Board in December 2017 (attached), 
staff and CH2M, in consultation with the MAAC, has continued to evaluate them with the 
intent of refining them into two concepts.   

At this time, staff intends to proceed with further analysis of Concepts 1 and 3.  Staff 
believes that these concepts are distinct enough that a thorough evaluation of the 
environmental and economic constraints will yield more useful information to the 
WPWMA for the purposes of selecting a preferred project for CEQA evaluation. 

                                            

1
 The time, cost and difficulty of successfully siting a new landfill in Placer County effectively negates the potential for the WPWMA 
to establish an alternative landfill site. 
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Other Developments 

As previously reported to your Board, the WPWMA was contacted by several entities 
interested in conducting pilot studies at the WPWMA’s facilities to evaluate various 
waste-to-energy technologies: 

Firm Biogas Energy 

Project Convert wood waste into bio-oil 

Status Obtained a Conditional Use Permit, finalizing right of entry agreement with 
WPWMA, anticipate starting operations in 2019 

  

Firm All Power Labs 

Project Convert wood waste into electricity 

Status Terminated project development due to permitting challenges 

Additionally, staff has continued to meet with representatives of Rio Bravo regarding the 
possible relocation of their operation onto a portion of the WPWMA’s property. 
Schedule 

Staff intends to continue engaging key stakeholders and soliciting feedback on the 
WPWMA’s master planning concepts through the spring and summer with the intent of 
returning to your Board by the end of the calendar year with recommendation of a 
preferred project and to initiate the CEQA process. 

 

ATTACHMENT: DECEMBER 2017 PROJECT CONCEPT DRAWINGS 


